

Date	15/07/2026
Team ID	SWTID-2026-3095
Project Name	Credit Card Approval Prediction
Maximum Marks	5 Marks

Project Planning

Product Backlog, Sprint Schedule, and Estimation details.

Sprint	Epic	Task / User Story Description	SP S	Priority	Start Date	End Date
Sprint 1	Project Planning & Data Collection	Collect the dataset, perform EDA, understand features, and prepare the project workflow.	3	High	01-07-2026	03-07-2026
Sprint 2	ML Pipeline	Clean the dataset, encode features, train and compare ML models.	5	High	03-07-2026	05-07-2026
Sprint 3	Web Application	Build the prediction interface and integrate the trained model for credit card approval prediction.	5	High	05-07-2026	07-07-2026
Sprint 3	Testing & Verification	Test the application, validate predictions, and prepare documentation for deployment.	2	Medium	06-07-2026	07-07-2026